ID | Task Name Start Finish Cost Model Number 27,04 TJul 4,04 [Jur11, 04 [Jul'18, '04 [Jul 25, '04 [Aug 1,'04 [Aug 8,'04 [Aug 15, '04 [Aug 22,04 [Aug 29, '04 [Sep 5, '04 [Sep 12,04 [Sep 19,04 [Sep 26, '
T CTHIOM TARGET T Tue SrZEI0d | S1Z27 6T e st
2 FINALIZE DESIGN Thu 7/22/04 Thu 8/19/04 $0.00 I I
8 PURCHASE PARTS Thu 7/1/04 Mon 7/26/04  $12,297.67 | v
4 WATER VESSEL Thu 7/22/04 Thu 7/22/04 $437.10 304L-HDF8-1GAL 0
5 LIFT TABLE Mon 7/26/04 Mon 7/26/04  $2,179.17 2900T11 0
6 LINEAR TABLES Mon 7/26/04 Mon 7/26/04  $1,000.00 DAEDAL 446L 0
’ VALVES Thu 7/1/04 Fri 7/16/04  $8,681.40 P
8 VACUUM VALVES Thu 7/1/04 Thu 7/1/04 $0.00 0
9 FLOW VALVES Thu 7/1/04 Fri 7/16/04  $8,681.40 P——
10 1/2" BELLOWS VALVE Thu 7/1/04 Fri 7/16/04  $4,790.40 SS-BUW-VAT-6C | | |
u 1" BELLOWS VALVE Thu 7/1/04 Wed 7/7/04  $3,891.00  SS-12uw-vaz9-8C| [T
12 PRESSURE VALVES Thu 7/1/04 Thu 7/1/04 $0.00 0
13 FABRICATION Fri 8/20/04 Tue 9/28/04 $0.00 v
E VESSELS Fri 8/20/04 Fri 9/24/04 $0.00 v
15 LITHIUM RESERVOIR Fri 8/20/04 Fri 9/24/04 $0.00 ‘ ‘
16 PRESSURE RESERVOIR Fri 8/20/04 Fri 9/24/04 $0.00 ‘ ‘
17 INJECTION CHAMBER Fri 8/20/04 Fri 9/24/04 $0.00 ‘ ‘
8 PIPING Fri 8/20/04 Fri 9/17/04 $0.00 v v
19 VCR FITTINGS Fri 8/20/04 Fri 8/20/04 $0.00 il
20 GENERAL PIPE Fri 8/20/04 Fri 9/17/04 $0.00 ‘
2L SUPPORT TABLE Fri 8/20/04 Tue 9/28/04 $0.00
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